

GOVERNMENT OF ASSAM  
OFFICE OF THE DISTRICT COMMISSIONER::KAMRUP  
(TRANSFORMATION AND DEVELOPMENT BRANCH)

|             |   |
|-------------|---|
| Subject     | Minutes of the Meeting of District Development Committee of Kamrup District |
| Date & Time | 29/10/2025 at 11.30 AM  |
| Venue       | Conference Hall of O/o District Commissioner, Kamrup.                       |

The meeting was chaired by Sri Deba Kr. Mishra, ACS, District Commissioner, Kamrup. The meeting started with welcome address from the Chairperson, followed by seeking action taken report on issues from earlier DDC meeting. Also, following inter departmental issues were addressed during the meeting:

1. Executive Engineer, PWD (Roads) Hajo-Sualkuchi TRD raised an issue of land acquisition in Satdola Nayanpur Road under Asom Mala 2.0.

2. Executive Engineer, PWD (Roads) North Kamrup TRD also informed that survey report were yet to be received from concerned Circle Office for construction of ROB at Rangia and that report from Circle Officer has not been received for World Bank Funded bridges construction work.

3. Executive Engineer, PWD (Building) South Kamrup TBD informed that construction of Jagannath Community and Skill Centre at Barduar Tea Garden is halted due to an existing electrical pole which needs to be shifted. Chairperson instructed concerned division of APDCL to coordinate with concerned EE for making necessary arrangement for shifting of the pole.

4. Executive Engineer, PWD (Building) North Kamrup TBD apprised that even after repeated persuasion, handing over process of newly constructed Law College at Rangia is yet to complete although the project is completed in 2024. Chairperson asked concerned EE to send a written intimation with details of the work sanctioned for taking up the matter to higher authority.

After threadbare discussion the following decisions/ actions were taken.

| SL No. | Sector                    | Admin Department      | Scheme/ Project / Programme | Decisions/Action to be taken  | Agency responsible & Timeline |
|--------|---------------------------|-----------------------|-----------------------------|---|-------------------------------|
| 1.     | Social and Infrastructure | P&RD                  | MGNREGA                     | <ul style="list-style-type: none"> <li>The officials of P&amp;RD apprised the house about the status of MGNREGA for the year 2022-23,2023-24,2024-25 etc.</li> <li>The progress of PMAY-G houses was also reviewed by the Chairperson and he expressed serious concern over the poor performance of following Development Blocks:               <ol style="list-style-type: none"> <li>Bihdia Jajikona</li> <li>Goroimari</li> <li>Kamalpur</li> <li>Rangia</li> <li>Chaygaon Maa Chandika</li> <li>Rampur</li> </ol>               DC requested to take necessary steps to gear up             </li> </ul> | DPM (PMAY-G)                  |
|        |                           | ABPS & Adhaar Seeding |                             |   |                               |
|        |                           | AMRIT SAROVAR         |                             |   |                               |
|        |                           | PMAY - G              |                             |   |                               |

|    |                     |                                |              |   |                                     |
|----|---------------------|--------------------------------|--------------|---|-------------------------------------|
|    |                     |                                |              | <p>the progress</p> <ul style="list-style-type: none"> <li>The P&amp;RD officials informed about the AADHAR seeding status in various Dev. Blocks of the District. DC directed the BDOs to ensure 100% AADHAR seeding on priority basis.</li> <li>DC also reviewed the status of IGNOPS, IGNWPS etc</li> </ul>  |                                     |
| 2. | Social              | T&D                            | AAGY         | <p>DC reviewed the progress of the schemes under 15 nos. of AAGY villages.</p> <p>Out of 15 nos. of AAGY village 7 nos. of village has 100% physical progress. DC directed all the concerned BDOs to complete the work sanctioned in 2022-23 within next 2 month.</p>   | All concerned BDOs                  |
|    |                     |                                | MPLADS       | <p>DC reviewed the progress of the schemes sanctioned under MPLADS and directed Implementing Agencies for timely completion of work</p>   | BDOs EE PWD(B)                      |
| 3. | Finance             | Finance Department             | Orunodoi 3.0 | <p>Nodal Officer Orunodoi 3.0 apprised the house that Bank account correction for the beneficiaries is going on.</p> <p>Since Bezera Dev. Block , Goroimari Dev. Block, Rangia Dev. Block and Boko Dev. Block have highest no. of pendency, DC, Kamrup directed concerned BDOs to take action immediately without delay and focus on completion of work by 31<sup>st</sup> of Oct,2025.</p> | BDO Bezera, Goroimari, Rangia, Boko |
| 4  | Social              | Social Justice and Empowerment | PMAGY        | <p>Chairperson reviewed the progress of PMAGY in the district and directed concerned BDOs to complete all pending works within one week without fail.</p> <p>DDC, Kamrup asked BDO, Chamaria to depute officials for early completion of data uploading works in the portal and instructed to submit updated status report on a regular basis as the progress is very poor.</p>             | All concerned BDOs                  |
| 5  | Social and Economic | FPD &CA                        |              | <p>The officials of FPD&amp;CA informed about the present status of ration cards, Aadhar seeding etc in the district.</p>   | DDS                                 |
| 6  | Social              | Health & FW                    |              | <p>JDHS apprised about the</p>  | JDHS                                |

|     |                 |   |  |  |  |
|-----|-----------------|---|--|--|--|
|     |                 |   |  | various activities like immunization, vaccination Nikshay Mitra etc in the district.   |  |
| 7   | Social          | Education   |  | Inspector of schools, Kamrup apprised that all activities under the department is going on.<br>Cheque distribution under Nijut Moina Asoni of Assam Govt. is ongoing and stated to be completed by 30 <sup>th</sup> Oct 2025.<br>IS, Kamrup also informed that 2 nos. of school students from the district are selected to participate in the PM meeting Mockdrill on earthquake conducted by DDMA for school students is in progress. | IS   |
| 8   | Social Economic | W&CD  | One Stop Centre<br>PM Poshan<br>PMMVY        | DSWO apprised the house about various ongoing schemes and about the One stop centre in the district.   | DSWO                                       |
| 9.  | Social          | Housing and Urban Affairs                             | PMAY-U<br>MMUA-U<br>SBM-U                    | The EOs of North Ghy / Palashbari / Rangia MB apprised the house regarding the progress of works in PMAY-U, SBM-U under their respective MBs   | EOs of North Ghy, Palashbari and Rangia MB |
| 10. | Economic        | Handloom & Textile                                    | PMSBY<br>PMJJBY<br>MUDRA<br>Swanirbhar Nari  | The Superintendent of H&T apprised the house about various ongoing schemes in the district.  | Supdt. Of H&T                              |
| 11. | Envioronment    | Forest ( Kamrup East Division & Kamrup West Division) |  | DFO apprised the house regarding the revenue collection upto September 2025 .<br><br><ul style="list-style-type: none"> <li>• Kamrup East Division Total collection :<b>Rs 75446466.00</b></li> <li>• <b>Kamrup West Division Total Revenue Collection:2,70,33,432.00</b></li> </ul>   | DFO  |
| 12. | Infrastructure  | Irrigation  | SOPD-G<br>RIDF (NABARD)<br>PMKSY<br>PM KUSUM | <ul style="list-style-type: none"> <li>• The EE Irrigation of Four division of the district apprised the house about physical and financial progress of all completed and ongoing schemes with functional and non-functional status of solar and electrical.</li> </ul>  | EE, Irrigation                             |
| 13. |                 | Water Resources                                       |  | The EE, WRD, Kamrup Rural Division informed the house that the works under the two division i.e North Kamrup and South   | EE, WRD North Kamrup / South               |

|     |  |                                   |  |  |   |
|-----|--|-----------------------------------|--|--|---|
|     |  |                                   |  | Kamrup have been resumed and will be completed as per target.  | Kamrup  |
| 14. |  | Soil Conservation                 | SOPD<br>RIDF   | The Divisional Officer (DO) Soil Conservation informed about the ongoing projects undertaken in the district and no new schemes has been sanctioned by the Govt. yet   | DO  |
| 15. |  | Public Health Engineering         | JJM<br>SBM-G   | <ul style="list-style-type: none"> <li>EE apprised about the status of the various projects being implemented under the district</li> <li>He also informed that works under JJM is standstill and SBM works is ongoing.</li> </ul>   | EE PHED   |
| 16. |  | PWD (Building) (North Kamrup TBD) | PM DeVINE<br>NIDA<br>Infrastructure Development of Health & Education Sector under CSS | <ul style="list-style-type: none"> <li>EE apprised about the various ongoing works in the division.</li> <li>EE mentioned that works for Rangia Law College is completed and liability period of the contractor concerned has also been completed. However handing over and taking over process with Higher Education Department has not yet been completed. DC asked to take necessary steps to hand over the project early.</li> </ul> | EE PWD. NKTBD   |
| 17. |  | PWD (Building) (South Kamrup TBD) | RIDF<br>Infrastructure Development of Health & Education Sector under CSS<br>NIDA      | The EE apprised the house about the physical and financial status of works allotted under each scheme. EE informed that for Jagannath Community Hall in Bardua Tea Garden works for shifting of Electric Pole is pending and communicated APDCL for the purpose. APDCL in reply informed that estimate for shifting is prepared and will be shared with EE PWD, SKTRD once approved.   | EE PWD, SKTBD<br>AGM APDCL  |
| 18  |  | PWD (Roads) Hajo-Sualkuchi TRD    | SOPD<br>RIDF<br>PMGSY  | EE, PWD (Roads) Hajo Sualkuchi Division apprised the House regarding detail status of work sanctioned under various schemes. He also informed that Govt is pressing hard to address all Land Acquisition related issues and directed to resolve the same within stipulated time. In this regard, cooperation from concerned Circle Officers were sought by Executive   | ADC (LA),<br>EE, PWD (R),<br>Hajo-Sualkuchi,<br>DAO,<br>EE PHE,<br>ADO Hajo |

|     |                        |                                     |  |  |                                    |
|-----|------------------------|-------------------------------------|--|--|------------------------------------|
|     |                        |                                     |  | <p>Engineer for resolving the issues at the earliest.</p> <p>EE informed that for ASOM MALA 2.0 Joint verification report has been submitted but Zeerat payment is pending leading to delay in completion of the works</p> <p>EE informed the land acquisition issue for Bongshor Milanpur bridge approach although Joint verification was done but report is not submitted. DC requested to take up the matter with ADC(LA).</p>  |                                    |
| 19  |                        | PWD (Roads)<br>NKTRD                | SOPD<br>RIDF<br>PMGSY  | EE apprised that all schemes are ongoing and scheduled to be completed on time.  | EE NKTRD                           |
| 20  |                        | PWD (Roads)<br>SKTRD                | SOPD<br>RIDF<br>PMGSY  | EE apprised the house that works under the division are functioning smoothly and schedule for completion on time   | EE SKTRD                           |
| 21  |                        | PWD (NH)<br>Guwahati<br>Division    | SOPD<br>RIDF<br>PMGSY  | EE apprised that no new works for maintenance of the NH has been issued by the Govt. and no ongoing works at present   | EE, PWD NH<br>Guwahati<br>Division |
| 22  | Social and<br>economic | Tribal welfare                      | Adi<br>Karmayogi<br>Abhiyan  | <p>Nodal Officer (NO), Adi Karmayogi Abhiyan informed that 128 tribal villages in the district has been identified and Village Action Plan has been shared with GOI.</p> <p>NO also apprised the house that BDOs in consultation with Line Departments shall work on Action Plan. If any correction is to be made than the BDOs shall complete the task by 31<sup>st</sup> of October, 2025.</p> <p>Also informed that for operationalisation of 128 nos. of Sewa Kendras Ministry will be issuing an SOP shortly and inform the BDOs in due course of time.</p> | BDOs                               |
| 23. | Social and<br>economic | Animal<br>Husbandry &<br>Veterinary | <p>NADCP,<br/>CSFCP,<br/>PPREP (under<br/>LHDCP)</p> <p>Rashtriya<br/>Gokul Mission<br/>(RGM)</p> <p>ESVHD-MVU<br/>(under<br/>LHDCP)</p> | <ul style="list-style-type: none"> <li>The Official apprised the House regarding status of animals &amp; birds vaccinated till date.</li> <li>DC also reviewed the status of the Mobile veterinary Unit and African Swine Fever</li> </ul>   | DVO's                              |
| 24  |                        | Dairy<br>Development                |  | <p>Dairy Development Officer informed that Rs 5 subsidy for Milk Farmers is being provided at present by the department.</p> <p>The Officer also apprised that a survey was conducted by PWD for widening of road connecting to a</p>  | Dairy Dev.<br>Officer              |

|    |        |                        |  |   |                       |
|----|--------|------------------------|--|---|-----------------------|
|    |        |                        |  | milk processing unit at Rani area and accordingly a letter from MD, WAMUL is also received requesting the same to district authority. DC in this regard asked to share the letter   |                       |
| 25 |        | Agriculture            | PM Kishan<br>PMKSY<br>PMFBY<br>Paddy<br>Procurement<br>SMAM RKVY | 103057 no of Farmers in Kamrup district benefitted with 20 <sup>th</sup> instalment of the PM- Kishan Samman Nidhi scheme<br>273 No of beneficiaries benefitted under PMKSY scheme till October, 2025 against the target of 806 Nos as approved by DLIC.<br>PMFBY for Kharif Season is completed with a record of 102.27 % target achievement.<br>Paddy Procurement for this season is completed with procurement of 3551 MT paddy against the target of 2800 MT. | DAO                   |
| 26 |        | Agri Engg.             | RIDF.<br>APART<br>DAJGUA   | EE, Agri Engg informed about the ongoing works and informed that no new project has been issued by the Govt.<br>Executive Engineer apprised that implementation of the components under SMAM and DAJGUA has been temporarily stopped as per direction of higher authority.  | EE Agri<br>Engg       |
| 27 |        | Sericulture            |  | Superintendent apprised about the ongoing works under the department  | Spdt.                 |
| 28 |        | Fisheries              | PMMSY  | DFDO apprised the house about the progress of the PMMSY in the district.  | DFDO                  |
| 29 | Social | Employment<br>Exchange |  | DC reviewed the status of employment registration in the district   | Employment<br>Officer |

DDC, Kamrup informed that as DAJGUA scheme is a priority scheme for the Govt & in this regard if the departments has any works sanctioned under the above mentioned scheme then they are requested to inform in writing at the earliest to keep a record of the work executed under DAJGUA.

The meeting ended with vote of thanks from the Chair.

**e-signed**  
District Commissioner  
Kamrup

Memo NO: KDP.38339/

Copy for information to:

1. The Secretary to the Govt. of Assam, Transformation and Development Department, Assam Secretariat, Dispur, Guwahati-6.
2. The Director, DCP Division, T & D Deptt, Assam, Dispur, Guwahati-6.
3. The Chief of Division, E & M Division, T & D Deptt, Assam, Dispur, Guwahati-6.
4. All ADCs, Kamrup for necessary information.
5. DIO, Kamrup to upload in District portal.
6. All concerned members of DDC meeting for information and necessary action.
7. GM, NHIDCL and GM, NHAI. They are requested to remain present in DDC meeting or depute representative of reasonable seniority to attend DDC meeting.

District Commissioner  
Kamrup