



GOVERNMENT OF ASSAM
OFFICE OF THE DISTRICT COMMISSIONER
KAMRUP::AMINGAON
(TRANSFORMATION AND DEVELOPMENT BRANCH)

Subject	Minutes of the Meeting of District Development Committee of Kamrup District
Date&Time	10 th August,2023
Venue	Conference Hall of the Integrated District office of Kamrup District
Participants	
Absentees	

The meeting was chaired by Sri Norsing Bey, ACS, District Development Commissioner, Kamrup.

The decisions of the meeting are as follows:

Category-A:Department specific

S.No	Sector	Administrative Department	Scheme/ Project /Programme	Decision/ Action to be taken.	Agency responsible & Timeline
1	Infrastructure	PWD, Jalukbari Hajo Territorial Road Division	SOPD	Out of 41 sanctioned schemes of current year, 20 Nos. has been completed and 19 Nos. of schemes has not been started due to contractor issues. 13 nos. of schemes are in the category of 1 to 3 years delay due to rain issue. 3 nos. of schemes are in the category of 3 to 5 years delay due to land acquisition problem.	Chair instructed to consult with ADC Revenue regarding Land acquisition problem
			TSP Scheme	The construction of Chowkigate NDRF camp to Katamura village Road is on progress	
			MukhyaMantiri path NavikaranAchoni	5 schemes has been sanctioned in current year.	
2		PWD, North Kamrup Territorial Road Division.	PMGSY-I, II & III	All schemes 100% Completed. Total Sanctioned 79 Schemes.	
			RIDF XXV & XXVI	All schemes 100% Completed	
			RIDF XXVII sanctioned in 2021-22	Out of 8 Nos. of sanctioned schemes 3 Nos. has been completed	
			MukhyaMantiri Path NabikaranAchoni(MMPN A)	17 Nos. of schemes has been sanctioned, out of which 9 Nos. has been completed., 6 Nos. has not been started due to rainy season.	

I/78413/2023

			MukhyaMantirunnoto Paki Path Achani(MMUPPNA)	4 Nos. of sanctioned schemes are in ongoing phase and the progress is between 25-49%	
			MukhyaMantir Paki Path NirmanAchani(MMPPNA)	Nos. of sanctioned scheme is 49, completed 2, other schemes will be completed by December,2023.	
			SOPD-G (2022-23)	2 Nos. of roads has been sanctioned, and one of which has been completed	
3	Infrastructure	PWD, South Kamrup Territorial Road Division.	PMGSY Phase I, Phase II & Phase III	Out of 203 Sanctioned roads only 2 Nos. is in ongoing phase, In regards to the pending work of Phase II the work order has been cancelled due to contractor issue.	PWD, South Kamrup Territorial Road Division.
			RIDF 2021-22	Out of 12 Nos. of schemes only one scheme of construction of Road-cum-embankment is in ongoing phase in Boko.	
			North East Special Infrastructure Development Scheme (NESIDS)	Only one sanctioned scheme, the progress is between 0-24%	
			MMPNA, MMUPPNA and MMPPNA	The out of 34 sanctioned schemes the pending works of 33 roads will be completed by December, 2023	
			Axom Darshan (Connectivity)	Have been done according the availability of Fund.	
4	Social Sector	Social Welfare	Supplementary nutrition Program (SNP)	The total fund received as current year allocation has been disbursed to the Management committees of AWCs. The process for utilizing the fund of previous years will be started soon.	District Social Welfare Department
			One Stop Centre	The land has been taken over, but there is high tension power cable passing over the land.	DDC instructed APDCL Mirza to look into the matter.
			BetiBachaoBetiPadhau	The DLC has been formed ,plans has been prepared, and will be started within this Month	
			Model AWC, under NIDA	98 Nos. of AWCs has been sanctioned, and work has been started	
			Model AWC,under RIDF	13 Nos. of AWCs has been sanctioned, and the work has been started	
			Model AWC, under SC & BC	The official documentation work is going on and waiting for guardian Minister's	

I/78413/2023

				approval.	
5	Economic Development	Animal Husbandry and Veterinary	NADCP	<p>Under various programs taken under NLM, such as National Livestock Mission (NLM)</p> <ol style="list-style-type: none"> 1. Farmer's Training under Sub Component Training & Capacity Building 2. Awareness workshop and Introductory training to marginal farmers & youth of rural areas on Feed and Fodder Development 3. Distribution of Hand Driven Chaff cutters under the component conservation of fodder through post-harvest technologies. 4. Pilot project for for Field Trials of Moringa Cultivation in Assam. <p>Implementation of Activities under Innovative Poultry Productivity Project- IPPP for Broiler Birds under NLM. An amount of Rs.1964271/- has been utilized successfully by the Department. And the total work progress is between 75-99%.</p>	
				The proposal for compensation against the culling in boko the file is under process	DDC instructed the Department to expedite the work
6	Reforms, Governance,	Forest Department, Kamrup West Division	Revenue Collection	In 2022-23 the total revenue collected was Rs.15,58,05,174/-, in the year 2023-24 a sum of Rs.2,43,33,410/- has been	
7	Economic Development	District Industries and Commerce Centre	PMFME	The registration of beneficiaries under PMFME is not up to the mark. DDC instructed to conduct the Meeting in collaboration with	LDM and DICC, Horticulture and Agriculture Department may also be included as
8	Economic Development	Handloom &Texttile	Skill Upgradation Training on Jacquard	A fund of Rs.2.40Lakh has been released from Govt. and has been utilized.	
			Handloom Expo.	A fund of Rs.20Lakh has been released from Govt. and has been utilized.	
				As informed by the chair Flipkart have expressed their willingness showcase the Textile products of Sualkuchi in their website.	DDC instructed the Department to contact the vendors ready to sell their products through online portal. The representatives from flipkart can be called for a meeting with the willing vendors.
		Handloom &Texttile	Swanirbhar Naari	Total No. of Weavers applied for registration is 62039 and a total no.57962 has been verified and approved.	

I/78413/2023

3	9	Economic Development	Fishery	PMMSY (2020-21)	Some amount is remaining unutilized, as the machineries of Feed Plant sanctioned under these scheme has been returned by the beneficiary of Hajo. Now the machineries have been given to other vendor of Bijohnagar for constructing the Feed Plant.	
	PMMSY (2022-23)			The relief amount to the fishermen for the fishing restricted period could not be released as the beneficiaries contribution have not been received by the Department from the registered fishermen.	DFDO assured that the beneficiaries will deposit the amount soon, and the distribution will be completed at the earliest.	
10	ZilaParishad /DRDA		AmritSarov ar	Chair advised to look for the scope of using the water bodies constructed under AmritSarovar as fisheries. Also the assets may be handed over to the concerned Panchayats, so that the Panchayat can lease out the water bodies to SHGs, so that these assets can be used to generate revenue.	DRDA and Fisheries	
11	Sericulture	APART	Construction of Eri rearing house is in ongoing phase, and other three components ‘Plantation of Eri food Plants’ ‘training on Eri spinning &Muga Reeling at STI’ and ‘Establishment of Reshom Hat at weekly market , Loharghat’ has been completed.			
			Muga Seed Development Project (MSDP)Bhakatpaa Under Muga Mission	The som seedlings are ready for distributing to the farmers, and a proposal has been sent to ZilaParishad for convergence with MGNREGA for labour component for plantation of the Som seedlings.	Sericulture, DRDA	
12	Infrastructure	Water Resource (Ghy East Div.)	Construction of Embankment	Embankment From national law University to Gandhmow Village will be completed by next season.	Water Resource (Ghy East Div.)	
				No new schemes has been sanctioned in the current year.		
				Construction of Drainage system in AIIMS has been completed.		
13	Water Resource (Ghy West Div.)	Construction of Embankment	One scheme has been sanctioned for ‘Restoration of Left bank of River Baralia’ during the current financial year and the progress is between 75-99%.			
	Water Resource (Ghy West Div.)		Recoupment and strengthening of Simina Spur of Simina area, the progress of the work is 75%			

I/78413/2023

3	14	Social Sector	Labour Welfare		→DDC instructed that the details of fund sanctioned for remuneration to the victims of bonded labour to be included in the monthly progress report.	
	15	Economic Development	Town & Country Planning	Master Plan Preparation	The Master plans of Jagirod, Morigaon, BaihataChariali is under preparation.	
	16		Skill Development	State funded Placement Linked Skill Development Training Program (PLSDTP)	Explained the achievement of in regards to Nos. of candidates as : Trained : 7411 Assessed : 5892 Passed : 5329 Placed : 2295	
				PMKVY 3.0	The nos. of candidates trained and placed under the scheme are as follows : Trained: 180 Assessed :149 Passed :141 Placed : 74	
				District Skill Development Plan	The MGNF Fellow requested the Members present in the DDC meeting to suggest Job roles to be included in the next years District Skill Development Plan. →DDC advised the HoDs of all the Departments to recommend Job roles pertaining to the Department which are not recognized by NCVT/SCVT to include in the next year plan.	
				Short term Skill Training	1. The program will of two months duration, 2. Enrollment of candidates will be done on the recommendation of Hon’ble MPs and MLAs. 3. The registration process will be completed by August. 4. The program will be started from September. 5. The candidates from other District will also be allowed to get enrolled. 6. At present he following Job roles are approved for Kamrup District: a)Aquaculture worker. B) Bridal, fashion and portfolio makeup artist C) Gold smith: component maker. D) Two shaft handloom weaver.	
		Skill Development				

I/78413/2023

17	Infrastructure	Public Health Engineering (Guwahati Div1)	JJM	<p>1. One no. of retrofitting scheme with the progress 50-74% is due to Contractor issue.</p> <p>2. Other 68 Schemes which are between 75-99% has been delayed due to revision of estimates, and the SDO assured to complete these schemes very soon.</p> <p>→DDC instructed to submit the final work completion report in proper order, Remarks and comments to be given for the differences occurring in the report.</p> <p>→Regarding the schemes sanctioned in the forest areas, Chair instructed to examine that if the land is occupied by the people then to exercise the Forest Rights Act and complete the schemes.</p> <p>→The SDO informed that the Data is being uploaded in the Paribesh web portal of such areas to, 25 Nos. of schemes are being uploaded.</p>	PHE
			SBM	<p>MCF- The schemes are implemented by P&RD, and the 70% of the fund allocated has been released by PHE against the schemes of which the pinpoints have been identified.</p> <p>PWMU- Out of 13 ongoing schemes 8 Nos. has been completed, 5 is in ongoing stage.</p>	
18		Public Health Engineering (Rangia)	JJM Retrofitting Schemes	<p>1. The estimates of the schemes with the progress between 75-99% have been revised, so the schemes are yet to be completed.</p> <p>2. One scheme is in 1-25% progress due to contractor issue.</p> <p>DDC instructed to sanction schemes in the areas according to the voter list, so that duplicity may be checked.</p> <p>3. Regarding IHHL, bills of more than 3000 schemes are being checked and will be sent to District authority very soon.</p>	

Some miscellaneous instruction from the chair:

- Officials of Development Branch, Kamrup to list the 'Sabha Ghar' sanctioned against each LAC under SC/ST Development Scheme as desired by Hon'ble Guardian minister, Kamrup.
- Instructed all Departments to submit the list of schemes taken in 0-10Km from state border in Border areas.

I/78413/2023

- Instructed all Departments to submit the monthly progress reports for DDC meetings in the new format. The PPTs are also to be kept ready for presenting in external reviews or for presenting before any guests visiting the District. It is also decided that the Departments which were not reviewed in this meeting will be reviewed in the next DDC Meeting.
- At the very end, the District Development Commissioner concluded the meeting by appreciating all officials of the District for being present in the meeting.

District Development Commissioner
Kamrup, Amingaon
Date:

Memo NO: KDP.38339/DFA-96322-A

Copy to:

1. The Additional Chief Secretary to the Govt. of Assam, Transformation and Development Department, Assam Secretariat, Dispur, Guwahati-6.
2. The Principal Secretary to the Govt. of Assam, Transformation and Development Department, Assam Secretariat, Dispur, Guwahati-6.
3. The Director, DCP Division, T & D Deptt, Assam, Dispur, Guwahati-6.
4. The Director, E & M Division, T & D Deptt, Assam, Dispur, Guwahati-6.
5. PA to District Commissioner, Kamrup for kind appraisal of DC, Kamrup.
6. All ADCs, Kamrup for necessary information.
7. DIO, Kamrup to upload in District portal.
8. All concerned members of DDC meeting for information and necessary action.

District Development Commissioner
Kamrup, Amingaon