

MINUTES OF THE DISTRICT DEVELOPMENT COMMITTEE MEETING HELD ON 10TH NOVEMBER 2022 IN THE CONFERENCE HALL OF DEPUTY COMMISSIONER, KAMRUP AT 11.00 AM

The list of members present in the meeting is enclosed:

The meeting was chaired by Sri Norsing Bey, ACS, District Development Commissioner, Kamrup and the district heads of various departments were present in the meeting. After a threadbare discussion the following key points were recorded as follows:

Sl	Year	Action Point	Action
1	PWD(B)	<p>1. On being inquired about the slow progress of the construction of the Gallery of the Sualkuchi Stadium due to slow progress of the Shifting of electric wire by APDCL.</p> <p>DDC instructed the APDCL Officials that within 30th November, 2022 the charging of the PTR transformer be completed as the Transformer is already in site. PWD (Bld.) will take action after completion of the work of APDCL.</p> <p>2. The EE PWD Jalukbari & Guwahati West Territorial Building Division informed the house that the work for the construction of Boundary wall around PWD IB, Amingaon is in Progress. Regarding shifting of Rajiv Bhawan and Manasha Temple to alternate site is already communicated with the DC & instructed the same to Concerned Circle officer to take necessary action.</p> <p>3. The EE PWD Kamalpur & Rangia territorial Building Division informed the house that the scheme , construction of Market Shed at Kalitakuchi/Souramuri under MSDP-12th Plan was stopped from 2019 and despite several reminders to the contractors, he did not start the work.</p> <p>DDC instructed the EE, PWD, Kamalpur & Rangia Bulding territorial Building Division for cancellation of earlier contractor and re-allots the same work to new contractor.</p>	<p>1. APDCL</p> <p>2. PWD(B)</p>
2	Tourism	<p>The Tourism Officer informed the house that an estimate has been prepared amounting to Rs. 10 Lakhs for cleaning the surface water of Chandubi Lake. In this regard DDC, instructed the concerned officer for taking suggestion from Expert for cleaning the same.</p> <p>Further DDC also mentioned that permission should be taken from water resources Dept. for Mining of Sand Mahal.</p> <p>He also mentioned that Eviction of 28 families in Moumara area for free Movement of Elephant or to avoid conflict Man &</p>	DFO(Social Forestry)

		<p>Elephant.</p> <p>DDC asked to concerned officer to write letter to Rubber Board whether the Plantation area for Rubber Plantation is in Reserve Forest area or not. Further he mentioned that Forest Royalty should be deposited at new scheduled rate by all the dept. for their construction Projects and also 10% Royalty to be Deposited to DMFT fund.</p>	
3	Transport	The District Transport Officer, Kamrup let the house know that the Earth work for construction of Proposed Driving Track is already Going on.	1. DTO, Kamrup
4.	Social Welfare	EE, PHE informed the house that JJM Connection is done in all the Model Anganwadi Centre as proposed earlier.	PHE, Division
5	Education	<ol style="list-style-type: none"> 1. The Representatives from the Education Department let the house know that the list for the construction of 13 Nos of Girls toilet in 13 different Schools in Kamrup District has been submitted to the PHE Department for early implementation of the same. 2. The Representative from the Education Department let the house know that out of 5 Schools which were yet to be electrified, the electrification for 4 schools has already been completed. However in case of Saralpara(Nagarberapara) School, the electrification is yet to be done. In this regard the APDCL authority mentioned that Tender process has already been done. But since there is No Bidder found for the Tender DDC asked to issue a fresh Tender of the same. 	DEEO, Kamrup APDCL
6	Agriculture	<p>DDC expressed his dissatisfaction over the slow progress for fulfilling the target fixed in the CM Dashboard.</p> <p>DAO, Kamrup informed the houses that since the targets are fixed from the Directorate Office and they are not informed or aware of the ground level issues faced by the District Official.</p> <p>DDC, Kamrup instructed the DAO, Kamrup to co-ordinate with the Directorate office and appraise them of Hardship, hurdles and issues they are facing in the ground level.</p>	DAO, Kamrup
7	PHE and PWD	PHE official informed the house that there is a damage found in the PHE Pipe during Construction of PWD(R) as the PHE has not given prior information about the construction Work. In this regard DDC instructed both the HODs to take consultation with each other or take NOC before execution of any works related to PHE and PWD (Roads) in the District.	PHE PWD(Roads)
8	Industry	As decided in the last DDC meeting that Industry Department	

would give a PPT presentation on its progress and issues. DDC instructed the concerned Industry officials to speed up all the schemes implemented in the District.

Before ending the meeting DDC, Kamrup instructed that that PHE Dept. will prepare the PPT presentation for the next DDC meeting. DDC, Kamrup also instructed to LDM to take up necessary steps for opening more branches of UCO Bank in the District including Nagerbera area as the UCO Bank Branches is less in number in the District.


The meeting ended with vote of thanks from the chair.


District Development Commissioner
Kamrup Amingaon.

Dated 17/11/2022

Memo No KDP .70/DDC Matter/2016/129-A

1. The Commissioner & Secretary to the Govt. Of Assam, Transformation & Development Department, Assam Secretariat, Guwahati , Dispur, Guwahati-06.
2. The Director, DCP Division T&D Deptt. , Assam Dispur , Guwahati-06.
3. The Director, M&E Division, T& D Deptt. , Assam, Dispur Guwahati-06.
4. PA to the Deputy Commissioner, Kamrup for kind appraisal of DC, Kamrup.
5. All Concerned members of DDC meeting for information and necessary action.


District Development Commissioner
Kamrup Amingaon