

MINUTES OF THE DDC MEETING HELD ON 14th October 2022 IN THE CONFERENCE HALL OF THE OFFICE OF THE INTEGRATED DEPUTY COMMISSIONER'S OFFICE, KAMRUP, AMINGAON.

The meeting was chaired by Sri Norsing Bey, ACS District Development Commissioner, Kamrup and the district heads of various departments were present in the meeting. After a threadbare discussion the following key points were recorded as follows:

Sl	Department	Action Point	Action
1	PWD(B)	<p>1. On being inquired about the slow progress of the construction of the Gallery of the Sualkuchi Stadium due to slow progress of the shifting of electric wire by APDCL, the officials from APDCL replied that since the PTR transformer which is to be received from Ghaziabad is on transit and is expected to reach by November 22 Without the installation of the PTR transformer, the power lines cannot be shifted as this will lead to power-failure in the entire Sualkuchi area.</p> <p>DDC, instructed the APDCL official to monitor the shifting of the electric wires and speed up the construction work as the Hon'ble Chief Minister is personally monitoring the construction work of Sualkuchi Stadium and it should be completed within the target date.</p> <p>2. The EE PWD Jalukbari & Guwahati West Territorial Building Division informed the house that the work for the construction of the Boundary Wall around the PWD IB, Amingaon is in progress. But however EE PWD(B) let the house know that the Rajiv Bhawan located in Amingaon and a Manasha temple falls within the boundary wall Campus and without shifting of the same, the boundary wall cannot be completed.</p> <p>DDC, Kamrup directed to bring it to the notice of ADC(Revenue) to find out an alternate site for the Rajiv Bhawan and the Manasha Temple.</p> <p>3. The EE PWD Kamalpur & Rangia territorial Building Division informed the house that the scheme, Construction of Market Shed at Kalitakuchi/Souramuri under MsdP -12th Plan was stopped from 2019 and despite several reminders to the Contractors, he didnot start the work. The EE informed that the matter will be discussed with Superintending Engineer PWD Guwahati Building Circle and ensured to resolve the same at the earliest.</p>	<p>1. APDCL 2. PWD(B)</p> <p>ADC(Revenue)</p> <p>PWD Kamalpur & Rangia territorial Building Division.</p>
2	Education	<p>1.The representatives from the Education Department let the house know that the list for the construction of 13 nos of Girls toilet in 13 different</p>	

		<p>schools in Kamrup District is yet to be submitted to the PHE department for early implementation of the same. DDC, Kamrup instructed to submit the list before 31st October 2022.</p> <p>2. The representatives from the Education Department let the house know that out of 5 schools which were yet to be electrified, the electrification for 4 schools has already been completed. However in case of Saralpara(Nagarberapara) school, the electrification is yet to be done as the connection is off grid and the tendering process is completed. The execution of the same will be started very soon.</p>	
3	Tourism	<p>The Tourism Officer informed the house that an estimate has been prepared amounting to Rs 10 Lakhs for cleaning the Surface water of the Chandubi Lake.</p> <p>DDC, Kamrup instructed to co-ordinate with Ambarish Borah, ALRS for letting out the cleaning process to a third party.</p>	1. Ambarish Borah, ALRS
4.	Transport	<p>The District Transport Officer, Kamrup let the house know that though the land has been allotted to DTO, Kamrup wherein a Driving Track is proposed to be constructed. But due to lack of proper demarcation of the land the approach road could not be constructed and as a result the construction work could not be started.</p> <p>DDC, Kamrup instructed the DTO, Kamrup to write to ADC (Revenue) to resolve the issue.</p>	<p>1. ADC(Revenue)</p> <p>2. DTO, Kamrup</p>
5	Social Welfare	<p>Shehnab Shahin, ACS Assistant Commissioner, Kamrup let the house know that there are 5 model AWCs that have been completed and inaugurated in Hajo which however do not have JJM connection. This needs to be completed at the earliest. The list for model AWC will be submitted at the earliest.</p> <p>1 Model AWC in Palashbari LAC is yet to get external electrification. The same will be communicated with APDCL</p> <p>However, EE PHE Rangia Division responded that if any JJM connection already exist in the LP School, they will not be given any separate connection and they have to take the connection from the existing school connection.</p>	<p>1.APDCL.</p> <p>2. PHE Division.</p>
6.	Agriculture	<p>As decided in the last DDC meeting that Agriculture Department would give a PPT presentation on its progress and issues.</p> <p>DDC expressed his dissatisfaction over the slow progress for fulfilling the target fixed in the CM</p>	

		<p>Dashboard</p> <p>DAO , Kamrup informed the house that since the targets are fixed from the Directorate Office and they are not informed or aware of the ground level issues faced by the district official.</p> <p>DDC, Kamrup instructed the DAO, Kamrup to co-ordinate with the Directorate office and appraise them of the hardship, hurdles and issues they are facing in the ground level.</p>	
7	DMFT	DDC, Kamrup instructed Dhruva Shankar Talukdar to get a list of the registered Sand Mahals in the Kamrup District.	Dhruva Shankar Talukdar.

Before ending the meeting DDC, Kamrup instructed that the Industry Department will prepare the PPT presentation for the next DDC meeting to be held on 10th November 2022.

DDC, Kamrup also instructed the HODs to submit their Action Taken Report as per the action points and submit to the undersigned before 9th November 2022.(both Hard and the word file)

The meeting ended with a vote of thanks from the chair.



District Development Commissioner
Kamrup, Amingaon

Dtd - 17/10/22

Memo NO:KDP/70/DDC Matters/2016/126 A .

Copy to :

1. The Commissioner & Secretary to the Govt. of Assam , Transformation and Development Department, Assam Secretariat, Guwahati, Dispur, Guwahati-6
- 2 The Director, DCP Division T & D Deptt, Assam , Dispur, Guwahati-6
3. The Director, M & E Division, T & D Deptt, Assam., Dispur, Guwahati-6
4. PA to the Deputy Commissioner, Kamrup for kind appraisal of DC, Kamrup.
4. All concerned members of DDC meeting for information and necessary action



District Development Commissioner
Kamrup, Amingaon