

MINUTES OF THE DDC MEETING HELD ON 10th January,2023 IN THE CONFERENCE HALL OF THE OFFICE OF THE INTEGRATED DEPUTY COMMISSIONER'S OFFICE, KAMRUP, AMINGAON.

The list of members present in the meeting is enclosed in Annexure A.

The meeting was chaired by the District Development Commissioner, Kamrup and the District Heads of various departments of Kamrup District were present in the meeting. After a threadbare discussion about the monthly progress of the various schemes implemented by the departments the following actionable points were highlighted.

Sl	Department	Action Point	Action
1	PWD (B)	<ol style="list-style-type: none"> 1. The progress of Construction of the Gallery of the Sualkuchi Stadium was discussed. It is informed that dismantling of the old Transformer has been done by APDCL. PWD has started the 2nd Phase of the construction work and estimated to complete by June ,2023. 2. Regarding construction of Market Shed at kalitakuchi/Souramuri under MSDP-12th, re-tendering will be done. 3. It is informed in the house about the list of Departments to be included in the new Building of Integrated DC Office, Amingaon. 4. DDC advised to make provisions of accommodation for Offices of the Dist. Employment Exchange, Water Resource, Dist. Fisheries Development Officer etc. in the annexed building of Integrated Deputy Commissioner's Office, Amingaon. 5. Out of total 10 new school buildings, Construction of 4 has been completed, 6 are in the ongoing phase. 6. Regarding Construction of Building for the O/o the District Transport Officer, the office has informed that Earth filling of the site is in progress. 	<ol style="list-style-type: none"> 1. PWD(B) 2. APDCL
2	APDCL	<p>APDCL informed House about the requirement of 2 Katha of land for setting up of Power Sub-Station for the Integrated Deputy Commissioner's Office.</p> <p>Chair instructed APDCL to apprise the matter to Deputy Commissioner, Amingaon in writing for the same.</p>	APDCL
3	PHE	<ol style="list-style-type: none"> 1. EE PHE has been instructed by the Chair to verify the conditions of Drinking water facilities in Model Anganwadi Centres. 2. DDC also asked APDCL to check for the Electricity Connections of the Model Anganwadi Centres. 	<ol style="list-style-type: none"> 1. PHE 2. APDCL
4	Education	<ol style="list-style-type: none"> 1. Regarding Construction of 13 Girls Toilet. 4 has been completed, for the required fund for remaining 9 toilets the chair assured to consult with BDOs for granting funds from 15th Finance. 2. For electrification of Saralpara(Nagarbera) School , APDCL has been asked to include in the ongoing schemes 'For electrification of Schools' of APDCL after confirmation about the provincialization of the school. 3. For providing fans in schools, The target is of providing 8031 Nos., but only 4173 Nos. has been provided till date, Chair asked G.M.,DICC to arrange under CSR Scheme from Different Companies. 	1.Education
5	Agriculture	The HOD informed the house that they constituted and activated 8 Nos. of FPOs and 3 other FPOs will be ready by next month.	Agriculture
6	Economics and statistics	DDC enquired about the ongoing survey of Crop Cutting related to Agriculture Department, and advised to Discuss with Committee members.	<ol style="list-style-type: none"> 1.Economics and statistics 2. Agriculture

The following other points were also discussed during the meeting :

- a) PWD(B) informed house about the hindrances facing by the Department in the construction of the boundary wall of the PWD IB, Amingaon, as there is an issue with Rajib Bhawan situated in the nearby area.
- b) Water resource (West Div.) informed the house about the scheme named 'Immediate measures to restoration of beach like damages on B/dyke (CH.55.50 km to CH.58.00km) at Tupamari area under SDRF for the year 2021-22' which is at halt. The silt collection for zio bags has been stopped by the CO, Senga Rev. Circle as the area of silt collection for zio bags comes under the jurisdiction of Senga Rev. Circle of Barpeta District . An intimation to Barpeta District Authority is needed from Kamrup District to continue the process.
- The Chair also discussed on the performance by various Departments in CM dashboard.
 - a) Paddy Procurement - Advised agriculture Department to consult with ADOs and to bring awareness about MSP among local farmers.
 - b) PHE - A target -achievement mismatch have been found and PHE, Div1 and Rangia Div. is directed to clarify at the earliest.
- The chair asked Health & Family welfare Department to prepare PPT about their schemes and projects and to present in the next DDC Meeting.
- The meeting ended with a vote of thanks from the chair.

- sd -

District Development Commissioner
Kamrup, Amingaon

Date: 12/01/2023

Memo NO: KDP/70/DDC Matters/2016/133-A

Copy to:

1. The Commissioner, LAD, Office of the Commissioner, Lower Assam Division , Panbazar, Guwahati-I
2. The Commissioner & Secretary to the Govt. of Assam, Transformation and Development Department, Assam Secretariat, Guwahati, Dispur, Guwahati-6.
3. The Director, DCP Division, T & D Deptt, Assam, Dispur, Guwahati-6.
4. The Director, M & E Division, T & D Deptt, Assam, Dispur, Guwahati-6.
5. PA to Deputy Commissioner, Kamrup for kind appraisal of DC, Kamrup.
6. All ADCs, Kamrup for necessary information.
7. All concerned members of DDC meeting for information and necessary action.

District Development Commissioner
Kamrup, Amingaon