



GOVERNMENT OF ASSAM
OFFICE OF THE DISTRICT COMMISSIONER::KAMRUP
(TRANSFORMATION AND DEVELOPMENT BRANCH)

Subject	Minutes of the Meeting of District Development Committee of Kamrup District
Date & Time	28 th of April, 2026 at 11:00 AM
Venue	Conference Hall, DC Office, Kamrup

The meeting was chaired by Sri Deba Kumar Mishra, ACS, DC, Kamrup. The meeting started with welcome address from Sri Susanta Kumar Dutta, ACS, DDC, Kamrup followed by a discussion on inter departmental issues.

The Inter-departmental issues raised by various department were:

- Executive Engineer, PWD, Hajo-Sualkuchi TRD apprised that drainage works in Kalibari-Srinath Patty, Amingaon area, although sanctioned is on hold because of the ongoing pipeline works by PHED. As a result there has been waterlogging issues has been reported and local have petitioned for immediate construction of drains.
DC directed both EE PWD, TRD and EE PHE, Guwahati –II for a joint visit along with the contractors immediately and submit a action taken report at the earliest. EE PHE reported that pipelines of JICA are also present in the area, DC insisted to sort for a solution and the report to be shared with MD, JICA for necessary action from their end.
- EE, PWD, Hajo-Sualkuchi TRD, informed that land acquisition for the Kulhati-Bongsor Road is on hold because of the non-conversion of Myadi land to Govt. land. DC directed ADC (revenue) to take up the issues and visit the site with the Executive Engineer. .
- EE, PWD, SKTRD apprised the house that govt. has proposed the Construction of ROB in Maniari Tiniali, and the Chief Engineer has ordered a Joint Survey with the railways. Accordingly they have made communication with the Railway authority several times, but instead of cooperation they are ignoring the issues. DC directed to submit a report to the Chief Engineer with a copy to District authority, so that the issue can be flagged out in the Meeting with Central Agencies Chaired by Chief Secretary.
- EE PWD, SKTRD, apprised that Chief Secretary, Assam has directed for additional land acquisition for the purpose of additional component, bus bay etc. in the approach road to IIM, Guwahati. DC insisted to add land requirement for Market as well, as with the completion of IIM, vendors will be preferring the location as business hub which will be leading to congestion of existing approach road.
- EE,PWD, NKTRD apprised issue regarding submission of Land acquisition estimate against 14 nos. of World bank funded bridges and the PD ARRB has directed EE for immediate action or project may be taken off as the works has already been delayed . DC directed ADC (LA) to immediately sort out the issues and make every possible move, so that works can be started immediately.
- DSWO, W&CD, Kamrup has requested HODs who has not notified Internal Committee under POSH Act, to notify the same and inform W&CD.
- EE, NKTBD informed that Land Acquisition survey for Judicial Survey has not yet been done and requested the District authority for completion of the survey. DC directed ADC (LA) to carry out the survey in coordination with EE, NKTBD immediately.

After threadbare discussion, the key discussions/decisions taken are as follows :

SL No.	Sector	Admin Depart ment	Scheme/ Project / Programme	Decisions/Action to be taken	Agency responsible & Timeline
--------	--------	-------------------	-----------------------------	------------------------------	-------------------------------

1	Social & Economic	P&RD	MGNREGA	<p>Dy CEO, Kamrup ZP apprised the House regarding physical progress of works under MGNREGA for FY 2025-26 and work completion status of works under MGNREGA for FY 2022-23, 2023-24 and 2024-25, for all blocks under Kamrup District</p> <p>Chairperson asked BDO, Boko Dev Block regarding reasons for poor performance in work completion under MGNREGA and directed to show improvement before next review meeting.</p> <p>Chairperson also opined that review meetings will be held at Block level with giving special emphasis to the development of that particular Block. CEO, Kamrup ZP were asked to arrange accordingly.</p>	CEO, Kamrup ZP Concerned BDO
			AMRIT SAROVAR	All works under Amrit Sarovar is completed except installation of solar lights in all locations.	All BDO
			PMAY- G	Chairperson directed BDOs to expedite the remaining work under PMAY-G.	Concerned BDO
2	Social	Agriculture	PM- KISAN	DAO apprised before the House present status of these schemes and progress till the month of April, 2026	DAO
			PMKSCY		
			PMFBY		
			Paddy Procurement	DAO apprised regarding due to non-payment of state share, PPC at Uparhali has paused procurement temporarily.	DAO
			Mustard Procurement	<p>Chairperson asked about low achievement in Mustard Procurement to which DAO informed that due to high market prices, farmers are reluctant towards procurement by govt. authority.</p> <p>DAO also apprised that awareness camps were conducted to raise awareness among the farmers.</p>	
3	Infrastructure	Agri Engg	RIDF	EE, Agricultural Engineering informed regarding the progress of various works under the Agri engg in the district. He also informed that vendors empanelled for Solar Motor works were directed to	EE
			SMAM		
			DAJGUA		

				complete the installation within 7 days without any further delay.	
4	Infrastructure	PWD (Building) North Kamrup TBD	PM DeVINE RIDF	<ul style="list-style-type: none"> EE, PWD North Kamrup Division apprised the House regarding physical and financial progress of various ongoing projects within their jurisdiction. CDC Rangia informed that although the new CDC building of Rangia CDC is handed over but there is requirement of revision in the estimate as many rooms are without windows and small in size. DC directed EE to revise the estimate and send CE, PWD for approval. DC also directed the EE, PWD to initiate the work for the new Gauhati High Court building. 	ADC (LA) EE PWD(B), NKTBD
5	Infrastructure	PWD (Building) South Kamrup TBD	PM DeVINE RIDF Jagannath Community and Skill Centre at Barduar Tea Estate	<p>Executive Engineer apprised the House regarding detail status of Physical progress of various ongoing projects with Education, Women & Child Development Department, SCERT etc.</p> <p>EE apprised that Jagannath Community Hall is ready for Handing Over. DC informed that for handing over process of the asset to committee may be initiated only Election and formation of new Govt. as Guardian Minister and MLA concerned are the member of the Committee</p>	EE PWD(B) SKTBD
6	Infrastructure	PWD (NH) Ghy division	Maintenance works through STMC	Officer apprised the House regarding progress of maintenance work going on at NH-17 and NH-427 through Short Term Maintenance Contract.	EE (NH)
7	Infrastructure	PWD (Roads) Hajo Sualkuchi TRD	MMUPPNA ASOM MALA 2.0 SOPD -G SCSP TSP	<ul style="list-style-type: none"> EE, PWD (Roads) Hajo Sualkuchi Division apprised the House regarding detail status of work sanctioned under various schemes. Chairperson asked CO, North Guwahati Rev Circle to visit the Bipin-Jaan area 	EE PWD H-S TRD CO, North Ghy

			MMPNA	and any obstructions to the flow of water stream may be cleared. Chairperson asked EE concerned to coordinate with CO, North Ghy.	
			APART		
			ARRBP		
8	Infrastructre	PWD (Roads) South Kamrup TRD	RIDF SOPD ASOM MALA 2.0 ARRBP ROB MMPNA MMUPNA	EE apprised the house on the ongoing and completed schemes of the division. EE informed regarding the waterlogging issues in Rangamati Road which is low lying area and there is no alternate route to divert the inflow of water. DC instructed to make a Jt. Survey with EE WRD. Chairperson also instructed CO, North Guwahati Circle to supervise the matter by visiting the cite and extend necessary support to concerned EEs.	EE PWD STRD
		PWD (ROADS) Jalukbari TRD		EE informed the progress of various works pertaining to their division	EE PWD (R) Jalukbari
9	Infrastructre	PWD (Roads) North Kamrup TRD	RIDF SOPD ASOM MALA 2.0 ARRBP ROB MMPNA MMUPNA	<ul style="list-style-type: none"> EE, PWD (Roads) North Kamrup Division apprised the House regarding detail status of work sanctioned under various schemes. 	EE PWD NKTRD EE PHE
10	Infrastructre	Irrigation	SOPD-G NABARD SDMF Catch the Rain (Rain water Harvesting under RKDI)	SE, Irrigation apprised the house regarding progress of works sanctioned under various schemes in all four divisions of Kamrup.	SE Irrigation
11	Infrastructre	PHE	JJM FHTC Status	<ul style="list-style-type: none"> The House was apprised regarding functionality status as per JJM for Ghy 	EE PHE

			Har Ghar Jal SBM-G	<p>Div No 1 and Rangia Division respectively. Guwahati Division-I: Total scheme: 949 Operative: 403 Partially Operative: 118</p> <p>Rangia Divison: Total Scheme:279 Operative: 110 Partially Operative: 50</p> <ul style="list-style-type: none"> • EE apprised about the status of SBM-G in Kamrup District. • Officer also apprised about newly formed District Technical Unit to coordinate between PHE and state agencies. 	
12	Social	Health	<p>Vector borne disease</p> <p>IDSP</p> <p>Institutional Delivery Status</p>	<p>JDHS apprised the house regarding the six vector borne disease and requested for collaboration with inter sectoral department viz. Education, Veterinary, Agriculture, Social Welfare, Irrigation/PHE.</p> <p>JDHS apprised regarding the Integrated Disease Surveillance Programme, Leprosy, TB Mukta Abhiyan, Immunization.</p> <p>Under TB Mukta Abhiyan, 94 GP is TB Mukta out of 139 GP of Kamrup District.</p> <p>DC directed JDHS to request the TB Mukta Panchayat to act as MODEL Panchayat and share their efforts and success story with the remaining GPs. JDHS may follow up the matter and inform the District Administration time to time.</p>	<p>CEO ZP</p> <p>JDHS</p> <p>DSWO</p> <p>IS</p> <p>BDOs</p>
13	Economic & Social	Education	<p>Samagra Siksha</p> <p>Vidyanjali 2.0</p> <p>FLN</p> <p>Inclusive Education</p> <p>Mental Health awareness among children</p>	<p>IS, Kamrup shared with the house regarding the performance of the district in HSLC and HS exam. He also informed regarding the financial and physical status of various schemes as follows</p> <p>Financial Status: Samagra Siksha: 92% (Rs 3072.19 lakh utilized out of Rs 3336.79 lakh) PM POSHAN: 100%</p> <p>Physical progress of Civil works</p> <ul style="list-style-type: none"> • ACR: 33 sanctioned and work in progress 	<p>IS, Kamrup</p>

				<ul style="list-style-type: none"> • Maths with science lab: 128 sanctioned and 3 completed • Under PM-SHRI 33 works sanctioned and 25 works completed • Under PM Cha Shramik Protashan 24 works sanctioned and 24 completed • Under PM POSHAN, 112 MDM Kitchen sanctioned 108 completed • Works Under SBM-G 2025-26, out of 6 works 5 is completed. <p>Chairperson asked IS, Kamrup to compile a report about poor performing schools in recent HSLC examination, 2026.</p> <p>DC directed IS, Kamrup to prepare a report on upgradation of the only school in Lampi to High School and submit the same to District Administration soon for sending the proposal to Govt. for its consideration.</p>	
14	Social	Social Welfare	RIDF NIDA PMMVY Poshan Abhiyan	DSWO, Kamrup presented before the House status of various scheme viz. Poshan Abhiyan, Poshan tracker, PMMVY implemented from the department.	DSWO
15	Economic & Social	AH & Vety	Animal Vaccination MVU RGM status	DVO presented about the progress of various schemes in the department.	DVO DIPRO
16	Infrastrucuture	Soil Conservation	SOPD	The Divisional Officer (DO) Soil Conservation, Nalbari Division & Divisional Officer (DO) South Kamrup , informed about the about the projects under their division.	DO
17	Infrastructure	Water Resources	SOPD ADB RIDF	EE WRD apprised the house that works has been delayed due to rain related issues.	EE WRD
18	Economic & Social	Handloom &	RIDF PMSBY PMJJBY	The Assistant Director of H&T apprised the house about various ongoing schemes viz. PMSBY, PMJJBY Swanirbhar Nari etc in the	Asst. Director. of H&T

		Textile		district.	
			MUDRA		
			Swanirbhar Nari		
21	Economic	Forest	Social Forestry	DFO, Social Forestry apprised the house that sapling for various tree like Oak, Mango, etc are being distributed free of cost to the Govt. agencies. He requested the department to contact and collect the saplings.	
22	Economic	Forest		DFO, West kamrup Division presented the revenue collection of the division upto 28/04/2026. Rev. collected by DFO directly: Rs 3,91,37,125.00 Revenue collected by other department: Rs 8,35,96,117.00 Total : Rs 12,27,33,242.00 DFO requested the works department to ensure deduction and deposition of Forest royalty in every works.	DFO
23	Economic	Dairy Development	Rs 5 subsidy	Representative of Dairy Development informed about the subsidized programme going on in the district.	Dairy Development Officer
25	Social	Employment Exchange		Employment Officer informed about the progress of registration under Employment Exchange	Employment Officer IS DEEO
26	Economic & Social	DICC	PMEGP CMAAA PMFME	GM DICC apprised about the progress in various schemes like PMEGP, Food Processing, Atmanirbhar Asom etc. GM DICC informed no new target for PMEGP, CMAAA etc has been received from the Govt, for the FY 2026-27.	GM DICC
27	Economic & Social	Fisheries	PMMSY RIDF DAJGUA SOLAR AERATION	DFDO apprised regarding the progress of ongoing scheme viz, PMMSY, RIDF, DAJGUA etc in the district.	DFDO
28	Economic &	Urban	PMAY-U	EOs of Palashbari MB, Rangia	Concerned

	Social		SBM-U MMUA-N	MB and North Ghy MB presented the status of schemes ongoing under their respective Municipal area.	EO, MB
32	Economic & Social	Tribal Affairs	PMAGY	List of village-wise alternate schemes as proposed by concerned BDOs were presented before the House for approval. Since, members of DLCC for PMAGY are also members of district development committee, Chairperson and concerned members opined that the alternative scheme list may be approved and implemented accordingly as per norms.	BDOs
33	Economic & Social	T&D	MPLADS AAGY	Chairperson reviewed the progress of MPLADS and AAGY scheme.	EE PWD(B) NKTBD BDOs
34	Economic and Infrastructure	APDC L		Chairperson reviewed various matters related to the Department.	AGM

ADC (Census) apprised the House regarding preparatory works of upcoming Census to be started tentatively from June, 2026 and sought necessary support from the Departments in the upcoming process.

The meeting ended with vote of thanks from the Chair.

e-signed
District Commissioner
Kamrup

Memo NO: KDP.38339/

Copy for information to:

1. The Secretary to the Govt. of Assam, Transformation and Development Department, Assam Secretariat, Dispur, Guwahati-6.
2. The Director, DCP Division, T & D Deptt, Assam, Dispur, Guwahati-6.
3. The Chief of Division, E & M Division, T & D Deptt, Assam, Dispur, Guwahati-6.
4. All ADCs, Kamrup for necessary information.
5. DIO, Kamrup to upload in District portal.
6. All concerned members of DDC meeting for information and necessary action.
7. Office file.

District Commissioner
Kamrup